




W911KB-04-R-0001 
2004-2005 MAINTENANCE DREDGING – PORT OF ANCHORAGE, AK 
AMENDMENT 0002 (01/15/04) 

 
 
The following additional question was brought to our attention for the RFP on the 
2004-2005 Maintenance Dredging Port of Anchorage, Anchorage, Alaska  
(W911KB-04-R-0001).  Below is the question and answer for your information. 
 
15. QUESTION:  In the Question and Answer portion of the Anchorage Pre-
Proposal Conference in the RFP dated December 2003, the answer to question 
#10 referencing STS 01016, paragraph, 3.2 that states “All surveys shall be 
performed on a rising tide, and shall be coordinated with the Contracting Officer's 
Representative and any other hydrographic survey vessels operating within the 
Survey Limits.”  When you look in that section of the RFP, it is not there.  
 
      ANSWER:  The Answer to question #10 of the Anchorage Pre-Proposal 
Conference dated 4 Dec 03 is incorrect.  What is stated in STS 01016, paragraph 
3.2 is correct and is what should be used by the offerors when writing their 
responses to the RFP.  
 



2004-2005 MAINT DREDGING, PORT OF ANCHORAGE 
AMENDMENT 0002 (01/15/04) 00360 

SECTION 01016  Page 1 

 
SECTION 01016 

 
SPECIAL ITEMS 

 
 
PART 1   GENERAL 
 
1.1 SCOPE 
 
Items included in this section cover special features and/or requirements 
which are not specified or indicated elsewhere. 

 
1.2 CAMP FACILITIES  
 
There are no Government owned buildings or camp facilities at the site of 
the work for the Contractor's use. 

 
1.3 UTILITIES 
 
The furnishing of water, electricity, and other utilities for work under 
this contract will be the Contractor's responsibility. 

 
1.4 INSPECTION 
 
1.4.1 General Requirements 
 
The Contractor shall install and maintain any required gauges, ranges, 
location marks and limit marks, in proper order and position.  The presence 
of the Contracting Officer’s representative shall not relieve the Contractor 
of the responsibility for the proper execution of the work in accordance 
with the specifications. 

 
1.4.2 Contractor Furnished Equipment, Labor and Materials 
 
The Contractor shall furnish, upon request of the Contracting Officer's 
representative and as required by the Government for inspection of the work, 
use of such boats, boatmen, laborers, and materials forming a part of the 
ordinary and usual equipment and crew of the dredging plant.  The Contractor  
Shall also furnish 2 VHF handheld radios and/or 2 cellular telephones, as   
determined by the Contracting Officer, with a local Anchorage number 
subscribed to a local Anchorage system. 

 
1.4.3 Contractor Furnished Transportation 
 
The Contractor shall furnish, upon request of the Contracting Officer's 
representative, suitable transportation from all points on shore designated 
by the representative to and from the various pieces of plant, and to and 
from the disposal area. 

 
1.4.4 Noncompliance 
 
Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by the 
Contracting Officer, and the cost thereof will be deducted from any amounts 
due or to become due the Contractor. 
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1.5 EXAMINATION AND ACCEPTANCE 
 
1.5.1 Examination 
 
As soon as practicable after completion of each phase of dredging, such work 
shall be thoroughly examined as specified in paragraph SURVEYS herein. 
Should any shoals, lumps, or other lack of depth 1 foot or more above 
Project Depth be disclosed by this examination, the Contractor will be 
required to remove same. 

 
1.5.2 Acceptance 
 
Acceptance of the whole or a part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error.  
The acceptance of a completed section shall not change the time of payment 
of the retained percentages of the whole or any part of the work. 

 
1.6 GOVERNMENT FIELD OFFICE 
 
The Contractor shall provide the Contracting Officer's Representative with 
access to an office, with a desk, copier; access to a toilet; and an area to 
observe the project operations while protected from the weather; to the 
satisfaction of the Contracting Officer.  All costs shall be borne by the 
Contractor and included in the contract price. 

 
1.7 PARTNERING 
 

a.  The Government intends to encourage the foundation of a cohesive 
partnership with the Contractor and its subcontractors.  This partnership 
will be structured to draw on the strengths of each organization to identify 
and achieve reciprocal goals.  The objectives are effective and efficient 
contract performance, intended to achieve completion within budget, on 
schedule, and in accordance with plans and specifications. 

 
b. This partnership will be bilateral in makeup, and participation 

will be totally voluntary.  AM 2… Typical partnering costs include travel 
and per diem costs of attendees to the partnering site, meeting room 
rentals, and facilitator costs." …AM 2 Any costs associated with 
effectuating this partnership will be agreed to by both parties and will be 
shared equally.  To implement this partnership initiative, it is anticipated 
that within 30 days after Notice to Proceed the Contractor's on-site Project 
Manager and the Government's on-site representative will attend a 
partnership development seminar followed by a team-building workshop to be 
attended by the Contractor's key on-site staff and Government's personnel.  
Follow-up workshops will be held periodically throughout the duration of the 
contract, as agreed to by the Contractor and the Government. 

 
PART 2   PRODUCTS - NOT USED 
 
PART 3   EXECUTION  
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3.1  COORDINATION WITH OTHERS 
 
3.1.1  Traffic 
 
Dredging may be interrupted by vessels maneuvering or moored anywhere within 
the dredging limits.  The Contractor shall keep advised of vessel arrivals 
and departures and conduct operations so that interference with vessels will 
not occur.  The Contractor's operations shall allow access to and from the 
Port at all times.  All dredging activities, with special emphasis placed 
upon those dredging activities near the face of the Port and P.O.L. terminal 
docks, shall be coordinated with the Port of Anchorage Operations Manager at 
(907) 343-6200.  The Contractor shall also coordinate with the Port of 
Anchorage Operations Manager in the unlikely event that it becomes necessary 
to have vessels moved out of the way of dredging operations.  Pursuant to 
Contract Clause OTHER CONTRACTS (FAR 52.236-008) of this contract, the 
Contractor may be required to work in close proximity to another contractor 
and share the same disposal site.  In the event that multiple contractors 
are required to work within the project limits, work areas for each 
contractor will be coordinated with the Contracting Officer’s Representative 
and the Port of Anchorage Operations Manager at the required weekly 
coordination meetings. 

 
3.2  SURVEYS 
 
Surveys shall be performed as follows, through the use of an independent, 
certified hydrographic surveyor, for the basic requirement and option year 
2005 (if awarded).  Pre-dredge, intermediate, and post-dredge surveys shall, 
as a minimum, include the entire area within the Survey Limits as shown on 
the drawings.  In addition, actual area(s) dredged between successive 
surveys shall be shown on each successive survey to include clamshell and 
hopper dredges, as appropriate.  Special care must be exercised to ensure 
that dredged areas between successive surveys are accurately reflected on 
the plan view survey drawings since these dredged areas will be used for 
computations of any dredging below the Maximum Pay Line or outside the 
authorized dredging prism for payment purposes.  All surveys shall be made 
as close as practical along the face of the Port and P.O.L. 2.  In addition, 
all pre-dredge, post-dredge, and Wednesday Intermediate surveys shall 
include lead-line soundings off the face of the Port and P.O.L. 2 on 50-foot 
stations.  All surveys shall be coordinated with the Contracting Officer's 
Representative and any other hydrographic survey vessels operating within 
the Survey Limits. 

 
3.2.1 Pre-Dredge Surveys 
 
Phase I:  A pre-dredge survey of the entire area, as described in paragraph 
SURVEYS and shown on the contract drawings, shall be performed prior to the 
start of any PHASE I dredging.  The Contractor shall notify the Contracting 
Officer in writing of its intent to perform a phase I pre-dredge survey at 
least 10 days in advance.  The Contractor shall complete the pre-dredge 
survey within 5 days prior to the start of any Phase I dredging. 
 
Phases II and III:  A pre-dredge survey of the entire area, as described in 
paragraph SURVEYS and shown on the contract drawings, shall be performed 
prior to the start of any Phase II or Phase III dredging.  Intermediate 
survey(s) may be re-scheduled, as needed, from the specified 
Monday/Wednesday/Friday sequence to most accurately reflect startup 
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conditions for Phase II and Phase III dredging.  The Contractor shall 
complete the pre-dredge survey(s) within 1 day prior to the start of any 
Phase II or Phase III dredging.  If agreed to by both parties, the post-
dredge surveys for completion of Phase I and Phase II dredging may also be 
utilized as the pre-dredge surveys for Phase II and Phase III dredging, 
respectively. 
 

3.2.2  Intermediate Surveys 
 
AM 2… Except as noted under paragraphs PRE-DREDGE SURVEYS and POST-DREDGE 
SURVEYS, Intermediate surveys shall be performed every Monday, Wednesday, 
and Friday from 1 August 2004 through 29 October 2004, inclusive, for Basic 
Item 0007 (2004), and 1 August 2005 through 28 October 2005, inclusive, for 
Optional Item 0014 (2005), if awarded.  Except as noted under paragraphs 
PRE-DREDGE SURVEYS and POST-DREDGE SURVEYS, Intermediate surveys during 
Phase I shall be performed every Wednesday following the initial pre-dredge 
survey through 28 July 2004 for Basic Item 0007 (2004), and every Wednesday 
following the initial 2005 pre-dredge survey through 27 July 2005, 
inclusive, for Optional Item 0014 (2005), if awarded.  Intermediate surveys 
during Phase II shall be performed every Monday, Wednesday, and Friday 
beginning 2 August 2004 through 15 September 2004, inclusive, for Basic Item 
0007 (2004) and 1 August 2005 through 14 September 2005, inclusive, for 
Optional Item 0014 (2005), if awarded.  Intermediate surveys during Phase 
III shall be performed every Wednesday following the Phase II post-dredge 
survey through 27 October 2004 for Basic Item 0007 (2004), and every 
Wednesday following the Phase II post-dredge survey through 26 October 2005, 
inclusive, for Optional Item 0014 (2005), if awarded. …AM 2 

 
3.2.3  Post-Dredge Surveys 
 
Post-dredge survey(s) of the entire area, as described in paragraph SURVEYS 
above and shown on the contract drawings, shall be performed within 1 day 
following completion of final dredging of Basic Items 0003 (Phase I), 0004 
(Phase II), 0005 (Phase II), 0006 (phase III), and Optional Items (if 
awarded) 0010 (phase I), 0011 (Phase II), and 0012 (Phase II), and 0013 
(Phase III), to verify final dredging results for each phase.  Intermediate 
survey(s) may be re-scheduled, as needed, from the specified 
Monday/Wednesday/Friday sequence to accurately reflect final dredging 
conditions for Phase I dredging.  The Contractor shall notify the 
Contracting Officer in writing of its intent to perform any post-dredge 
survey at least 3 days in advance.  If agreed to by both parties, the pre-
dredge survey(s) for startup of Phases II and III dredging may also be 
utilized as the post-dredge survey(s) for Phases I and II dredging.  
However, if the results of any post-dredge survey indicate that the 
specified project depth has not been achieved for any part of the project, 
dredging shall resume until the condition has been corrected and the post-
dredge survey shall be repeated at no additional cost to the Government.  
This process shall continue until the specified project depth has been 
achieved. 
 

3.2.4  Equipment 
 
The Contractor shall provide information to the Contracting Officer on 
electronic, horizontal positioning and recording/depth finding equipment to 
be used in the work, demonstrating that it will provide surveys meeting all 
requirements of EM 1110-2-1003 for Class 1 surveys.  The information 
provided shall include, as a minimum, the name, model and year of 
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manufacture of the equipment, the electronic frequencies of the horizontal 
positioning and depth finding equipment, and the manufacturer's stated 
positioning accuracy and capability.  In addition, the Contractor shall 
provide proof that the vessel to be used is safe and suitable for operation 
in the waters in which the work is to be performed, and that experienced 
staff will be used for operation of the vessel as well as the positioning 
and recording/depth finding equipment.  
 

3.2.5  Quantity Computations and Cross-Section Drawings 
 
Quantity computations shall be performed for all surveys.  Quantity 
computations for pre-dredge survey(s) shall show quantities available to 
project depth, required over-depth, and maximum pay-line for each area, 
calculated using the average-end-area method and given in cubic yards.  
Quantity computations over the entire project area, comparing successive 
hydrographic surveys, shall show dredge/scour and fill (shoal) quantities to 
project depth, required over-depth, and maximum pay-line and any dredging 
below the maximum pay-line or outside the dredging prism, for each area,  
calculated using the average-end-area method and given in cubic yards.   
 
Additional quantity computations, comparing successive hydrographic surveys, 
shall show dredged quantities only to project depth, required over-depth,  
and maximum pay-line, plus any dredging below the maximum pay-line or 
outside the dredging prism, only for area(s) dredged since the previous 
survey, calculated using the average-end-area method and given in cubic 
yards.  The independent hydrographic surveyor shall furnish cross-sections 
for each 25-foot baseline station increment across the Survey Limits as 
shown on the contract drawings.  For each station within the Projects 
Limits, side slope(s), Project Depth, Required Over-depth, and Maximum Pay-
line shall be shown on the cross-sections.  Paper plots of cross-sections 
shall be computer generated by the independent hydrographic surveyor and 
plotted at scales of 1 inch equals 20 feet vertical and 1 inch equals 50 
feet horizontal.  Cross-sections shall also be submitted as drawing files on 
CD-ROM disk(s), in .DWF and .DWG formats, and capable of reproducing the 
complete plotted cross-section drawings.  Preliminary quantity and cross-
section materials shall be furnished to the Contracting Officer within 4 
days after completion of any survey.  Final quantity and cross-section 
materials shall be furnished to the Contracting Officer within 10 days after 
completion of any survey. 

 
3.2.6 Plan-View Drawings 
 
3.2.6.1 Government-Furnished 
 
The Contracting Officer will provide the Contractor with a CD-ROM disk(s) 
containing data in .DWF and .DWG formats capable of producing a basic survey 
contract drawing, complete with area map, borders, title block, and 
miscellaneous information.   
 

3.2.6.2 Contractor Submittals 
 
3.2.6.2.1  Surveys 
 
The Contractor shall provide CD(s) of all raw survey data to the Contracting 
Officer’s Representative in the field immediately following any survey, Also 
following each survey, the Contractor shall reduce the survey depth 
soundings for all surveys to the nearest one-tenth (0.1) foot and plot them 
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onto plan-view mylars computer-generated by the independent hydrographic 
surveyor from the CD(s) provided.  Soundings shall be recorded and plotted 
at 25-foot intervals along 25-foot baseline station lines across the entire 
Survey Limits as shown on the contract drawings.  Intermediate soundings 
shall be recorded and plotted where topographic anomalies or obstacles of 2 
feet or greater are encountered.  All pertinent title block information 
shall be printed within the block.  Dredged areas shall be shown as required 
under SURVEYS above.  Proposed title block information shall be submitted to 
the Contracting Officer in advance for approval.  Any information found in 
error on the Government-furnished drawings provided in paragraph Government-
Furnished above, such as vicinity maps, notes, shorelines, floats, docks, 
navigational aids, control coordinates, etc., shall be eradicated and 
replaced with accurate data as it becomes known.  Each drawing shall contain 
all pertinent data ink-plotted by machine legibly and accurately at above 
spacing.  Final survey drawings shall be signed, dated and stamped by the 
independent hydrographic surveyor, complete and ready for Government review 
and signatures.  Survey drawings shall also be submitted on CD(s) as 
specified above, capable of reproducing the complete plotted survey 
drawings.  Preliminary drawings and CD(s) including point files shall be 
submitted within 4 days after completion of any survey.  Final drawings and 
CD(s), including point files, shall be submitted within 10 days after 
completion of any survey. 
 

3.2.6.2.2  Dredging 
The Contractor shall provide a completed ENG Form 27A – Daily Report of 
Operations – Hopper Dredges, to the Contracting Officer for each day of 
hopper dredging.  A blank ENG Form 27A is attached at the end of this 
section. 
 

3.2.7  Field Notes 
 
Upon completing any survey, quantity calculations, or plan-view drawings, 
the Contractor shall furnish the originals of all field notes, notebooks, 
fathometer data, sorted and corrected electronic point files, and any other 
records relating to the survey or to the layout of the work to the 
Contracting Officer.  The Contractor shall retain copies of all such 
materials furnished to the Contracting Officer. 
 

3.2.8  Existing Monuments 
 
As part of the pre-dredge survey, the position, elevation, and condition of 
existing control points mentioned or shown on the drawings shall be 
verified. 
 
If, during the performance of the work, the Contractor removes or destroys 
previously set brass or aluminum survey caps, the survey caps, shall be 
reinstated by the Contractor at its expense. 
 

3.2.9  Accuracy 
 
All surveys for layout, quantities and final As-Built conditions shall 
conform to standard third order traverse requirements as specified in Field 
Manual FM 5-232, Ch. 1.  The following accuracies shall be attained: 

 
a.  Azimuth closure shall not exceed 5 seconds per angle in traverse. 

 
b.  Distance closure error, after azimuth adjustment, shall not exceed 
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    1 part in 5,000 parts. 
 

c.  Traverse adjustment shall be by the Compass Rule. 
 

d.  Levels shall be to third order standards. 
 

e.  Vertical control shall be in feet and refer to Mean Lower Low Water 
    Datum (MLLW = 0.0 feet).  

 
f.  Horizontal control shall be as stated on the individual contract 
    drawings. 
 

3.2.10  Certification 
 
The independent hydrographic surveyor shall be a State of Alaska Registered 
Land Surveyor (RLS) or have current hydrographic certification from the 
American Congress for Surveying and Mapping (ACSM), valid in the State of 
Alaska.  The surveyor shall document at least 3 years of experience in 
hydrographic surveying of navigable channels. 
 

3.3   EQUIPMENT 
 
The Contractor agrees to keep equipment on the job sufficient to meet the 
requirements of the work.  The equipment shall be in satisfactory operating 
condition and capable of safely and efficiently performing the work as set 
forth in the specifications and shall be subject to inspection by the 
Contracting Officer or his representative at all times.  The equipment used 
shall be of a design and have characteristics similar to equipment which has 
been used successfully for a minimum of 3 years under similar conditions.  
Any clamshell bucket shall be at least 14 cubic yard capacity and a minimum 
weight of 50,000 pounds.  It shall be the responsibility of the Contractor 
to prove the equipment has sufficient capacity to accomplish the work in a 
timely manner without damage to existing port facilities, or obstructing 
navigation.  Prior to the start of any dredging, certifications showing the 
most recent load and performance test results, recent certification of 
inspection, and inspector’s name, qualifications, and address shall be 
provided to the Contracting Officer for all cranes/derricks. 
 

3.4   MOBILIZATION AND PROGRESS SCHEDULE 
 
The Contractor shall furnish a complete mobilization and projected work 
progress schedule within 10 days of Notice to Proceed.  The equipment 
listed, manpower to be utilized and proposed work schedule shall be 
furnished in sufficient detail to permit determination by the Contracting 
Officer that the contract requirements can readily be met. 
 

3.5   EQUIPMENT SCHEDULE 
 
The PLANT AND EQUIPMENT SCHEDULE attached to this section shall be completed 
by the Contractor as hereafter described, and submitted within 10 days of 
receipt of the Notice to Proceed. 
 

3.5.1 Number 
 
For equipment, give identifying number or name. 
 

3.5.2  Type 
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Under this heading give general description.  Sufficient detailed 
information shall be furnished to properly delineate the proposed equipment 
and operation. 
 

3.5.3  Capacity 
 
Under this heading, state the estimated capacity of the plant in cubic yards 
per day when working materials similar to those anticipated in the work, for 
each location, accounting for the variable distances to disposal sites.  No 
reduction in the stated capacity of the plant employed on the work shall be 
made except by written permission of the Contracting Officer. (The measure 
of the "capacity of the plant" shall be its actual performance on the work 
which these specifications apply). 
 

3.6   HISTORICAL QUANTITIES DREDGED 
 
The following listed AM#1… pay …AM#1 quantities are those recorded for 
fiscal years 1999 through 2003: 
 

                Year               Quantity 
 

1999 1,037.163 cy * 
2000   913,181 cy 
2001   426,430 cy AM#1… * …AM#1 
2002   749,454 cy 
2003       AM#1… 1,000,000844,968 …AM#1  cy ** 

 
* Includes AM#1… 565,000 563,604 …AM#1 cy removed as emergency dredging by 
the Portland  
District’s hopper dredge ESSAYONS AM#1… (Completed ENG Form 27A attached) 
…AM#1. 
 
** Includes 300,000 cy removed as emergency dredging by Manson Construction 
Co., Inc.’s hopper dredge WESTPORT AM#1… (Completed ENG Form 27A attached) 
…AM#1. 

 
AM#1… In addition to the above historical pay quantities, a completed ENG 
Form 27A for fiscal year 2004 emergency dredging by Great Lakes Dredge & 
Dock’s hopper dredge SUGAR ISLAND is attached. …AM#1 

 
3.7   SCHEDULING 
 
Phase I dredging shall begin no earlier than May 1, 2004, but not later than 
May 15, 2004 for Base Item 0003, and no earlier than May 1, 2005, but not 
later than May 15, 2005 for Optional Item 0010 (if awarded).  Phase I is 
defined as dredging work required to accomplish, as a minimum, Required 
Over-depth for Areas ‘A’, ‘C’, and ‘E’, and –36 feet MLLW for Areas ‘D’ as 
shown on the contract drawings.  Phase I dredging will be accepted as 
substantially completed at the end of Phase I if an Intermediate Survey 
indicates that the entire Phase I project area has been dredged and 
maintained at the minimum depths specified above.  Phase II dredging shall 
commence not later than August 1, 2004 for Base Items 0004 and 0005, and not 
later than August 1, 2005 for Optional Items 0011 (if awarded), and 0012 (if 
awarded.  Phase II is defined as dredging work required to accomplish, as a 
minimum, Required Over-depth for Areas ‘A’, ‘B’, ‘C’, ‘D’, and ‘E’ within 
the project area as shown on the contract drawings.  Phase II dredging will 



2004-2005 MAINT DREDGING, PORT OF ANCHORAGE 
AMENDMENT 0002 (01/15/04) 00360 

SECTION 01016  Page 9 

be accepted as substantially completed at the end of Phase II if an 
Intermediate Survey indicates that the entire Phase II project area has been 
dredged and maintained at the minimum depths specified above.  Phase III 
dredging shall commence not later than September 16, 2004 for Base Item 
0006, and not later than September 16, 2005 for Optional Item 0013 (if 
awarded).  Phase III is defined as dredging work required to accomplish, as 
a minimum, Required Over-depth for Areas ‘A’, ‘B’, ‘C’, ‘D’, and ‘E’ within 
the project area as shown on the contract drawings.  Phase III dredging will 
be accepted as substantially completed at the end of Phase III if an 
Intermediate Survey indicates that the entire Phase III project area has 
been dredged and maintained at the minimum depths specified above.  Failure 
to perform any, or all, of these Phases may result in Liquidated Damages 
being assessed pursuant to Special Contract Requirement SCR-3 – LIQUIDATED 
DAMAGES.  For clamshell dredging, Areas ‘A’ and ‘C’ are the highest priority 
for all phases, followed by Area ‘D’, then ‘E’.  Periods of standby are to 
be expected during all phases of dredging.  Re-dredging during each phase 
shall commence immediately for any areas that are one foot or more above 
Required Over-depth for any portion of Areas ‘A’ or ‘C’ as shown on the 
contract drawings, or two feet or more above Required Over-depth for Areas 
‘B’, ‘D’, or ‘E’ as shown on the contract drawings.  In general, Phase II 
dredging of Area 'B' shall be accomplished from seaward and progress toward 
Area ‘D’ so as to prevent a ridge of shoal material from forming parallel to 
the Port. Historically, shoaling of 3,000 to 19,000 cubic yards per day 
occurs within the project area. 

 
3.8   PLANT AND EQUIPMENT SCHEDULE 

Minimum Plant To Be Used * 
 
                         Crew          Age and 
No.   Type   Capacity   Requirements   Condition   Location 

 
 
 
 
*NOTE:  In preparing the above tabulation, the Contractor shall insert the 
following information under the appropriate heading, using a separate line 
for each major item and additional pages if necessary. 

 
a.  Number.  For dredges, towboats, and material scows give identifying 
number or name. 
 
b.  Type.  Under this heading give description as follows:  For 
clamshell dredges, show bucket capacity in cubic yards, horsepower of 
hoist engine, type of power, number of swings per hour, and maximum 
draft, beam, and length of dredge.  Show pump size and pump and cutter-
head horsepower (hp) for pipeline dredges.  For hopper dredges, show 
number of drag arms including diameter(s) and length(s), hopper 
capacity, pump size(s) and horsepower, maximum draft, length, beam, and 
type and horsepower of propulsion.  Show maximum draft, length, beam, 
and hopper capacity of material scows.  Show maximum draft, length, 
beam, and horsepower of towboat.  Indicate number of crew required for 
each item of plant. 

 
AM#1…   
3.9 ATTACHMENTS 

 
Blank ENG Form 27A - Daily Report of Operations – Hopper Dredges 
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Completed ENG Form 27A for the Corps’hopper dredge ESSAYONS 
 
Completed ENG Form 27A for Manson Construction Co., Inc.’s hopper 
dredge WESTPORT  
 
Completed ENG Form 27A for Great Lakes Dredge & Dock’s hopper dredge 
SUGAR ISLAND …AM#1 

 
-- End of Section -- 
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